Waterfront Construction Schedule Living Timeline as of April 1, 2016
Schedule subject to change without notice
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Indigo Hotel 772 days| 14-Sep| 17-Jun Demo & De avatio der Co 0 o)
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3rd Final Site Plan (F3) received and reviewed
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200 Strand St. L] L \
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500-501 N. Union Street Demo Permit for UST - Anticipated
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Overhead Electric Undergrounding -CITY
[ [ 17-Jun| 17-Aug
Flood Mitigation - CITY 18-Jul |N/A
*LEGEND
* DSUP ISSUED
* CONSTRUCTION UNDERWAY
* DEMOLITION
* EXCAVATION
* ARCHAEOLOGY
* CERTIFICATE OF OCCUPANCY H




